BILL NO. S-86-05-10

SPECIAL ORDINANCE NO. S- 80-86

AN ORDINANCE approving Change Order No. 1 and FINAL for Res. 416-85, Paulding Road-Decatur Road Point Repairs, with Land Excavating, Inc., in connection with the Board of Public Works and Safety, of the City of Fort Wayne, Indiana.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and FINAL for Res. 416-85, Paulding Road-Decatur Road Point Repairs, with Land Excavating, Inc., in connection with the Board of Public Works and Safety, for:

This Change Order reflects decrease items not necessary as part of subject project. Further, it allows for the modification of existing structures to accommodate the 42" RCP Class V; thereby making this a decrease change order;

involving a net decrease of Five Thousand Sixty-Six and No/100 Dollars ($5,066.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Thom C. Henry
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on ______, the ______ day of ______, 19____, at ______ o'clock ____.M.,E.

DATE: 5-13-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third ~~time~~ in full and on motion by Henry, seconded by Stier, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 5-27-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-80-86 on the 27th day of May, 1986.

ATTEST: (SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of May, 1986, at the hour of 11:30 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29 day of May, 1986, at the hour of 3:30 o'clock P.M., E.S.T.

[signature]
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. #1 (final)
Project No.
Name of Project: Paulding Road-Decatur Road Point Repairs

Resolution No. 416-1985
Board Order No.
Date: April 10, 1986

To: Land Excavating, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHMENT TO CHANGE ORDER			
			Total Decrease		
			Total Increase		
		Net (Decrease)(Increase)	Contract Price		

The sum of $ 5,066.00 is hereby (~~added to~~)(deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price $ 38,560.00
Current Contract Price Adjusted by Previous Change Order $ 38,560.00
New Contract Price including this Change Order $ 33,494.00

The time provided for completion in the contract for this project is (unchanged)(~~increased~~) (~~decreased~~) by --- calendar days due to this Change Order. The date for completion ~~of all~~ work shall be March 12, 1986. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Co Duane Embury Chief Engineer Date April 11, 1986
Accepted by: [signature] Contractor Date April 10, 1986
Approved by: Co Duane Embury City Engineer Date April 11, 1986
Approved by: David J Kiel , Owner Date

L. D. Conrad

Attested by: Helen V. Gochenour Clerk Date 4-23-86

Change Order No. #1 (final)

Resolution No. 416-1985

Board Order No. ____________

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change:

This change order reflects decrease items not necessary as part of subject project. Further, it allows for the modification of existing structures to accommodate the 42" RCP Class V; thereby making this a decrease change order.

2. Will proposed change alter size of the project? Yes ______ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

Decrease in original contract price

____________________ Project Engineer

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Change in Contract Price Unit Price	 Decrease	 Increase
1A	10 L.F.	42" RCP - Class V	114.00	1,140.00	
2A	166 C.Y.	#53 - #73 Stone Backfill	9.00	1,494.00	
3A	35 S.Y.	Conc. Pvt. Removal & Rep.	25.00	875.00	
4A	2 ea.	84" Type II-A Manhole	3,000.00	6,000.00	
5A	1 ea.	30" inlet I-C	215.00	215.00	
6A	36 L.F.	12" RCP - Class IV	8.00	288.00	
7A	12 L.F.	6" Sanitary Sewer	2.00	24.00	
8A	2 ea.	Structure modificaitons	2,485.00		4,970.00

	Total Decrease	10,036.00	
	Total Increase		4,970.00
Net (Decrease) (~~Increase~~)	Contract Price	5,066.00	

1240

Admn. Appr.

TITLE OF ORDINANCE Change Order #1 and Final for Res. 416-85, Paulding Rd.-Decatur Rd. Point Repairs

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

D-86-05-10

SYNOPSIS OF ORDINANCE This Change Order reflects decrease items not necessary as part of subject project. Further, it allows for the modification of existing structures to accommodate the 42" RCP Class V; thereby making this a decrease chang order. Land Excavating, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $5,066.00

ASSIGNED TO COMMITTEE

BILL NO. S-86-05-10

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 and FINAL for Res. 416-85, Paulding Road-Decatur Road Point Repairs, with Land Excavating, Inc., in connection with the Board of Public Works and Safety, of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
[signature]	THOMAS C. HENRY CHAIRMAN	
	DONALD J. SCHMIDT VICE CHAIRMAN	
[signature]	MARK E. GiaQUINTA	
[signature]	PAUL M. BURNS	
[signature]	CHARLES B. REDD	

CONCURRED IN 5-27-86

SANDRA E. KENNEDY
CITY CLERK